ID Task Name Duration Start 10 Nov '08 17 Nov '08 24 Nov '08 01 Dec '08 08 Dec '08
i) W[ T][F[s[s | M[TIw[T[F[s|[s | M[T[w[T[F[s[sIM|[T[W|[T]F[s[s|[M[T[w[T[F[s[s|M][T
1
| | | 1 |
2 deballer 2days?  Mon 10.11.08 me ‘ ‘ . :
3 [ ] cablage 8 days Fri 14.11.08 ! J ! ! !
I | | 1 |
| cablage informatique 3 days Fri 14.11.08 | MCz ‘ . ‘
5 | cablage connecteurs lday Mon17.11.08 I | 1 |
I i | 1 |
s | cablage 220V PISCO 0.5 days Fri21.11.08 ‘ ‘ ‘ , ‘
7 | | | 1 |
s N zero coupole 0.5 days Fri 14.11.08 : Rdu : : : :
* N camera C2 (filtre CZ) 0.5days  Tue 18.11.08 | | am |ROU m | 1 |
0 |H Instal dispositif de nettoyage M1 CO2 2 days Fri 14.11.08 ‘ Rdu ‘ ! ‘
I ] | 1 |
11 . Usinage raccord détendeur + test nettc 1 day Sun 16.11.08 | Rdu | 1 |
| . . ' |
12 T4 25 days Tue 11.11.08 J [
Y | \/ | | [ \) |
13 | installer et adapter les PCs 2days  Tue 11.11.08 | _ Dme | | ' |
14 N integration reglage 1 day Fri 21.11.08 1 ! L Cma;Lwe ' ! ‘
I | | 1 |
15 | installer le PC service dans le rack 1 day Fri 14.11.08 ] Cma;MCz | | ' |
| tester les I/O service 2days  Sat15.11.08 ] ! ! !
I | 1 |
7 | tester les fonctions service 2days Mon17.11.08 | Cma;Gsi | | |
18 tester les action sous timing 1 day Fri 21.11.08 | ! ] "’:-—‘3 Cma;Gsi ! !
I | | 1 |
19 |H installer le REM + MGC 3days Wed19.11.08 ] | MCz[50%];Vme;Cma[50%] ' |
20 |l tester les I/O reglage 2days  Sun23.11.08 ! ! Cma;Fwi ! !
I | 1 |
21 | tester les I/O optique lday Tue25.11.08 | i Fwi;Lwe | |
22 tester les fonctions regalge 2 days Thu 27.11.08 ! ! ! Cma;Gsi !
I | | |
23 |l tester les fonctions optique 2 days Fri 28.11.08 | ‘ ‘ ‘
24 tester l'acquisition et la poursuite 2days Mon01.12.08 ! ! ! Cma;Gsi;Fwi !
I | | 1 I
25 |[H cut-off Odays  Sun07.12.08 ‘ ‘ ‘ . <> 07.12
26 | | | 1 |
I - _ I I 1 |
27 i .11, J [
pisco 22days  Thu 13.11.08 ‘ ‘ ‘ ; W ‘
28 | test equilibrage telescope 0.5days  Thu13.11.08 | . Cma | | 1 I
29 |l montage/cablage PICSO (sur table) 0.5days Wed19.11.08 ‘ ‘ ‘ ! ‘
| | | ] |
30 |l installation des filtres 0.5days Wed19.11.08 | | | 1 I
| test optique 0.5days  Thu20.11.08 ‘ ‘ ‘ ! ‘
| | | ] |
32 |l test sur table SW 0.5 days Fri21.11.08 | | | 1 |
33 . installer PISCO sur le telescope 1 day Sun 23.11.08 1 ‘ Rdu;MCz;Vme[0%] ! ‘
| | ] |
| cablage PISCO lday Mon24.11.08 | | MCz 1 |
| pre-equilibrage PISCO 0.5days  Tue 25.11.08 1 ! Cma;Rdu ! ‘
| | | ] |
36 test sur le ciel 2days Wed03.12.08 } | | 1 EEI Gsi;Lwe;Fpe |
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